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The following is a report of activities with the WA-Trans Project since the 

Steering Committee met July 19, 2007. 

 

Puget Sound Pilot (Phase I): 
Translators: 
The translators out of WA-Trans for Pierce and King Counties and the Puget Sound 

Regional Council have been completed by Safe Software, Inc.  We have tested the 

Pierce County translator with Chuck Buzzard.  Chuck reported very positive results 

with Pierce County data.  The next test is to have Chuck take both Pierce and King 

County data through his translator.  The King County data is being reprocessed 

with updated data.  When that is complete King County will test their translator 

and Andy will test the Puget Sound Regional Council translator.   

 
Future work: 
Phase II of the Puget Sound Pilot will begin shortly.  We will begin trying to work 

with Kitsap County when the translators out of King and Pierce County are done. 

We have gotten the USGS Grant money and are working on a statement of work to 

hire a contractor responsible for integration of COTS and development of utilities 

for WA-Trans where they are required.  We hope to bring someone in by 

December. 

 

We are still hoping to get additional funds to develop data for Snohomish County, 

although right now the source we were looking at doesn’t look as good as we had 

thought. 

 

We will also focus on change management and maintenance processes for WA-

Trans.  This was scheduled to be a One-Road function and partial funding for this 

may come from the One-Road, but there is a need to solidify these processes soon 

so we can maintain WA-Trans data in The National Map. 

 

Resources 
Holly is a scare resource and is working on many things at once.  We need her to 

work on all of them.  So we are looking at possibly developing an agreement such as 

been done with Central Washington University with somewhere on the west side.  

We are looking for GIS programs that may welcome such an agreement.  Let us 

know if you have any suggestions!   
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One-Road Pilot Phase I: 
WA-Trans Infrastructure Environment: 
We have purchased two servers using funds provided by a grant through the 

Traffic Safety Commission for Traffic Records related work.  One is a database 

server which will be implemented with MS SQL Server 2005, and ESRI ArcGIS 

Server 9.2 using SDE.  The other server will be both an application server and an 

Internet server running ArcGIS Server 9.2, Safe Software Inc. Spatialdirect and 

Latitude Geographics Geocortex Essentials.  This environment will work while we 

are doing pilots.  We expect these to be fully implemented by the end of October 

assuming all agreements are in place. 

 

Portals: 

We have established a contract with Safe Software Inc. for Spatialdirect which 

will be the server based translation software (FME for servers) that will be part 

of the portals and some other support services.  We are working with the 

Department of Information Services to develop a public private partnership with 

Latitudes Geographics to use their GeoCortex Essentials for ArcGIS Server to 

develop the Internet interfaces from.  Once we have that in place and the 

hardware is implemented we will be able to implement much of the portals.  They 

will not have all the functionality of our requirements but they will have a lot of it. 

 

Resources 
We have established a contract between WSDOT and Central Washington 

University and developed a first task order (like a statement of work).  They have 

assigned two resources and they are beginning to work with Walla Walla County to 

implement agreement points with Oregon State.   Safe Software is developing a 

framework to be used for translations that we expect to assist CWU with 

developing translators for WA-Trans.  This framework will provide some basic 

reusable processes based on the WA-Trans database that will become part of all 

translation development used.  Then CWU will have to develop the parts relating to 

the unique data provider schema and characteristics. 

 

Participation 
Idaho has formally joined the pooled fund.  Tami is traveling to Spokane in mid-

November for a transportation planning symposium and Idaho is trying to work out 

travel to meet at that time and get started. 
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There is a Pilot Advisory Committee (PAC) for the One-Road in Kennewick on 

Friday the 19th of October to further work on agreement points as a follow-up to 

the work Walla Walla County is doing. 

 

Communication and Participation: 

Cathy Udenberg is leaving Walla Walla County.  We will miss her but she is ably 

replaced by Jason Nielson.  We don’t know yet if Jason will participate in the 

Steering Committee but he will continue the work for Walla Walla County with the 

One-Road Pilot. 

 

Next Meeting: 
The next meeting will be scheduled in either January or February.  Unless there 

are objections we will go to three meetings a year next year.  I will send out a 

notice when I have dates and times. 

 


